California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 03-177-554
Project Number: 03-177-554 Project Status: Active Grant Manager: C Urrunaga
Project Name: Montana Basin Dry-Wet Weather Project on Schedule: No
Runoff Diversion and BMP
Project Details
Watershed: Santa Monica Bay Project Install two-stage treatment/diversion system in a storm drain to

Description: treat dry and wet (up to 3% inch of a ten year storm) weather
runoff from a 600-acre drainage basin which flows to Santa
Monica Bay and divert to the sanitary sewer. Removal of
pollutants (to varying degrees) contributing to impairment of
the Bay would result. TMDLs for these pollutants are in
development.
Problem The proposed project is needed to address the single
Statement: largest source of water pollut.lon in the.Santa Monica Bay Outcomes: Stromwater-BMP Implementation/Evaluation.
urban_—r}lnoff. The goal of this project is to protect the The goal of the project is to protect beneficial uses of the bay
beneficial uses of the SMB through the control of NPS (bathing, surfing, and fishing) through the control of NPS
pollution found in urban runoff. pollution found in urban runoff. The contractor will do this by
installing a structural BMP treatment system (vortex-type of
separation system) and dry weather storm drain diversion to
the city of Los Angeles hyperion sanitary sewer system.
Contract
Execution Date: 6/1/04 End Date: 3/31/06
Contractor
ContractorType: cI Project Director Project Assistant
Contractor Name: City of Santa Monica Name: Lamont Ewell Neal Shapiro
Contractor Department: Phone Number: (310) 458-8223 (310) 458-8223
Street Address: 200 Santa Monica Pier
. Phone Extension:
Suite: K
City: Santa Monica Fax Number: 3103931279 3103931279
State: CA Zip:  90401- Email Address: lamont.ewell@smgov.n  neal.shapiro@smgov.n
Funding and Invoices
Funding Source: Prop-13-II Fund Summary
Project Amount: $962,000 Award Match
: 402,915 )
Match Amount i Allocation  $962,000.00  $402,915.00
Used $0.00 $179,660.32
Balance $962,000.00 $223,254.68
Deliverables
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Project Summary: 03-177-554
Line Item Description Date Task
Completed
Due Receive

1.2 Progress Report 10/10/04

1.5 Contract Summary Form 10/10/04

1.6 Subcontractor Documentation 10/10/04

1.7 Expenditure/Invoice Projections 10/10/04

1.8 Project Survey Form 3/1/07

2.1 CEQA/NEPA Documentation 7/15/04

22 Signed Coversheets of Required Permits and Agreements 8/1/06

3.1 Approved and Signed QAPP 10/15/05 6/6/05 Yes
32 Approved Monitoring Plan 10/15/05 6/6/05 Yes
4.1 PAEP 11/1/04 12/8/04 Yes
53 Draft Design Plan 6/30/04

55 Final Design Plan 1/15/06

5.6 Letter to Proceed 4/1/06

6.3 Pre-, During-, Post-installation Photograph Documentation 5/15/06

6.4 "As-Built" Drawings 6/15/06

7.7 Final Water Quality Changes Report 2/1/07

8.1 Education Materials 7/1/106

8.3 Printout of Updated Contractor's Website 7/1/06

8.4 Photograph Documentation of Signage Installed 7/1/06

8.5 List of Tour Participants 1/10/07

9.2 Draft Project Report 2/1/07

9.3 Final Project Report 3/1/07
Events

Date: 6/30/06 Comments:

Type: Status report The Categorical Exemption is completed and submitted to LA Regional Board Project Manager and State

Water Board.
Subject: Status PAEP is complete and submitted to LA Regional Board Project Manager.
Status:
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